



**Final Planning Conference (FPC)
7 - 8 November 2001**



Agenda



- **Purpose**
- **Exercise Objectives**
- **Conference Methodology**
- **Training Schedule**
- **Milestones**



Purpose



To continue planning with COPECO and the Honduran Armed Forces for the execution of the *Fuerzas Aliadas Humanitarias 02* Command Post Exercise which will take place in Tegucigalpa, Honduras from 25 February to 8 March 2002.



Exercise Objectives



- **Enhance response capabilities at the national and regional level**
- **Continue development of regional disaster management plans; test existing plans**
- **Plan, coordinate and conduct synchronized humanitarian relief operations incorporating governmental, non-governmental, military/civil defense, and international agencies responding to the disaster**



Conference Methodology



- **Specialized work groups will address specific issues and assign responsibilities.**

WORK GROUPS

Executive Group	Security
Logistic Support	JVB
AAR	JIB

- **Work groups will report results at close of conference and highlight pending issues**



Executive Group




- **National EOC Representatives**
- **Honduran Co-Directors**
- **U.S. Co-Director**
- **Scenario/Simulations**
- **CDERA Representative**
- **CEPRENAC Representative**
- **CFAC Representative**
- **PAHO Representative**
- **OFDA Representative**
- **CDMHA Representative**
- **UN OCHA Representative**
- **RSS Representative**
- **SCJ2/34/J4/J5**



Executive Group



- **Conduct Final MESL Review**
- **Approve Exercise Training Objectives**
- **Finalize Task Organization**
- **Review Exercise Opening and Closing Ceremony Plan**
- **Review Seminar Week Presentations**
- **Approve Exercise AAR Plan**
- **Validate Exercise Site Layout and Room Distribution**



Force Protection



- Workshop Participants:

- COPECO Force Protection
- Honduran Army Force Protection
- USARSO Force Protection

- Workshop Tasks:

- Finalize Force Protection Plan
- Finalize Numbers of Security Personnel and Required Logistical Support



AAR

- Workshop Participants:

- COPECO AAR
- Honduran Army AAR
- WHINSEC AAR
- OFDA AAR
- CDERA AAR
- CEPREDENAC AAR
- CDMHA AAR

- Workshop Tasks:


- Finalize AAR Cell Task Organization and Manning Requirements
- Finalize AAR Cell Methodology and Daily Hotwash Format
- Finalize Evaluator Training Plan
- Finalize Format for Exercise AAR





Workshop Tasks:

- **Finalize AAR Collection Plan**
- **Complete Evaluation Matrix Draft**
- **Finalize Evaluator's Guide**
- **Finalize Evaluator's Reporting Format**



Logistics Support



- Workshop Participants:

- COPECO Logistics Rep.
- Honduran Army Logistics Rep.
- USARSO DCSLOG
- COPECO Commo Rep.
- Honduran Army Commo Rep
- USARSO DCSIM
- COPECO Medical Rep.
- Honduran Army Medical Rep.
- USARSO Medical Planner



Logistics



- Workshop Tasks:

- Finalize Selection of Lodging Sites
- Finalize ADPE Plan
- Finalize Communications Support Plan
- Finalize Exercise Related Construction (ERC) requirements (SOUTHCOM)



Medical




• Workshop Participants:

- COPECO Medical Rep.
- Honduran Army Medical Rep.
- USARSO Medical Planner

• Workshop Tasks:

- Confirm Medical Support Personnel
- Confirm Hospital Escuela Support
- Coordinate Emergency MEDEVAC Support with JTF Bravo
- Complete VET Inspection
- Finalize Hotel Medical Support Plan



Communications



- Workshop Tasks

- Finalize Technical Coordination
- Finalize Physical Layout Plan
- Complete Annex K - Communications
- Finalize Multichannel Satellite Location and Cable Routing System



The logo for the Civilian Joint Venture Board (CJVB) consists of the letters "CJVB" in a bold, white, sans-serif font, centered within a red rectangular box with a thin black border and a slight drop shadow.

- **Workshop Participants:**

- COPECO Protocol
- Honduran Army Protocol
- CJVB USARSO

- **Workshop Tasks:**

- Collect Final DV List
- Complete Draft DV Itinerary
- Finalize Logistical Support Requirements for DV Program
- Finalize DV Budget Requirements






- Workshop Participants:

- COPECO PAO
- Honduran Army PAO
- USARSO CJIB

- Workshop Tasks:

- Finalize Exercise PAO Plan
- Finalize Personnel and Logistics Requirements
- Finalize Coord with US Embassy



Conference Schedule

7 NOV 01



• 0900 - 0915 Welcome Remarks

Co-Directors

• 0915 - 0945 Introduction Brief

Operations Officer

- Purpose
- Exercise Objectives
- Conference Methodology
- Training Schedule
- Exercise Milestones
- Administrative Notes




Conference Schedule

7 NOV 01



- 0945-1000 Simulations Brief All
- 1000-1015 Break All
- 1015-1200 Workshops Group OICs
- 1200-1300 Lunch All
- 1300-1500 Workshops Group OIC
- 1500-1515 Break All
- 1515-1700 Workshops All



Conference Schedule

8 NOV 01




- 0900 - 0915 Administrative Notes Operations
- 0915 - 1030 Workshops Group OIC
- 1030 - 1045 Break All
- 1045 - 1200 Workshops Group OIC
- 1200 - 1300 Lunch All
- 1300 - 1500 Workshops Group OIC
- Site Tour Select Personnel
- 1500 - 1630 Preparation Select Personnel
- 1630 - 1700 Out Brief to Co-Directors Group OIC



Milestones



- **CDC** 23-26 Apr 01
- **IPC** 18-19 Jul 01
- **MPC** 10-11 Sep 01
- **Scripting Conference** 12-14 Sep 01
- **FPC** 7- 8 Nov 01
- **DV List** 7 Nov 01
- **Submit Presentations** 7 Nov 01
- **ADVON** 11 Feb 02
- **Main Body** 24 Feb 02
- **Opening Ceremony** 25 Feb 02
- **Seminars** 25 Feb-2 Mar 02
- **CPX** 2-8 Mar 02
- **DV Program** 6-8 Mar 02
- **AAR/Closing Ceremony** 8 Mar 02
- **Redeployment** 8-9 Mar 02



Exercise Schedule



24 Sunday	25 Monday	26 Tuesday	27 Wednesday	28 Thursday	1 Friday	2 Saturday	
Personnel arrival	Opening Ceremony	Seminars	Seminars	Seminars	Seminars	Rehearsal / Mini-Ex	
Registration	Seminars						Free Time
Opening Ceremony Rehearsal	Social Event						
3 Sunday	4 Monday	5 Tuesday	6 Wednesday	7 Thursday	8 Friday	9 Saturday	
Cultural Event	<div style="display: flex; align-items: center; justify-content: center;"> ← CPX → </div>				AAR	Closing Ceremony	Redeploy Participants and Support Group
					Closing Ceremony Rehearsal		
DV Program							



**Final Planning Conference (FPC)
7 - 8 November 2001**

